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VB/I-70 Supe St’lﬁl‘ﬁﬁ’nﬁmmmmo eekly Budget Summary #08
Phase | 2021390 Contract#  DACA45-01-D-0001 Costs Thru:
us Army C orps Denver, Colorado Task Order # 0014 gtu;e:tr% aDta:t:e ; ?:j::ﬁg PU B L ' C ©/12/2003
of Engineers. Rapid Response/Project Resources Inc. Completion:  31-Jul-04 OoC UM E N;r
age 10f4
Budget Summary: _
Original T.0. Cost $  20,000.00 L Task: st | Current Bud _This Week
lindirect Costs:
Modifications: (1 $ 2.949,513.00 Site Visit $ 6,713.79 | $ 6,713.79 | $ - |3 4,701.05
Current T.0. Cost $ 2,969,513.00 Construction Work Plan $ 969321 | § 969321 (% - {$ 1279486
Mobilization/Crew Rotation |$ 3316668 [§ 3316668 | $ 3,3014819% 27,537.66
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |$ 295820373 1484366 (% 141,065.56
Modification Fee: @ 6.24% $ 173,105.76 Per Diem & Lodging $ 78512338 78512333 1146231 (% 69,661.47
Total Fee: $ 17441417 Home Office Support $ 2530420|% 2530420 8% - $ 1,899.23
Final Report $ 860921 1% 850921 1% - 18 -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | & 774316 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 159988418 15,998.84 | $ 6,362.63 | 39,385.73
1) None $ - Site Co-ordination, Pre-Excay $ 56,527.64 | $ 56,527.64 | $ 559603 | % 64,175.26
[Removal, impacted Soils § 455894001% 455804001% 1716348|% 8205455
Current T.O.Funds: $ 2,795,098.83 T&D, impacted Soils $ 43396812185 4338681218 1155224 |3 45114.04
Site Costs to date: $ 800,098.08 Sampling & Analysis $ 36511.88]% 36511.88( % 457390513 9,058.21
Site Funds Avallable: |=!i 1,995.000.75 | Restoration/Backfill $ 116326206 |9 29081550 |% 35408491$ 125163.98
Exciudes: Fes, Fixed Price Subcontracts Sod/Seed $ 29081552|% 14,4646 | $ 38,948.53
Garden/Flwr Beds $ 290815528 - 1% 338.26
Costs to Date Ph I: (Fee Excluded) Miscellaneous _ $ 2008155219 13,230.72 | $ 26,508.51
Indirect Costs:  32% $ 257,659.83 PostConstructionMaint.  |$ 5728925|§ §7.280251% i K -
Direct Costs: 68% $ 542438265 Site Co-ord, FollowUp AsBIf § 555695518  55569.56|$ - % -
$ 800,008.08 Site Teardown $ 9,71454 | 8 971454 | § - $ -
This week: [Community AirMonitoring | $ 4500000 |$ 4500000 % 1004965]|% 9832844
Indirect Costs:  20% $ 29,607.45 FuelfOil Misc Field Supplies | $ - 18 - I8 {167.05)| $ 12,134.91
Direct Costs: 80% $ 117.916.52 ASARCO Support $ - |$ - 13 - 1% 1,228.16
$ 14752397 Rounding Adjusiment _ R (008{%_  {0.33)
Fee I $ 17441417139 174414171 % - A% 17441497
Daily Burn Rate: (Raw, 4 Week Avg) Totals 2,889,513.00|$ 2,969513.00 | § 147,523.97 | $ 974,512.25
Indirect Costs: $ 4,764.01 Remarks:
Direct Costs: $ 15,880.89 1) Completed initial 20 Day Air Monitoring Period. Downgrade to 1 site/day.
$ 20,644.90 2) 9 Sites Completed this Week, 27 sites completed to date.
* Excludes Fee, Fixed Price Subs 3) Approx 102 Access Agreements recieived. 95 Restoration agreements in-place.
Site Funds Avaiable Until: |  12/17/2003 | |4) Finalized Replacement Certificate Process. Anticiapte $2.50/SF as reimbursement offer.
Target Completion: 30 Nov 2003 5) Opened Soil Staging Berm #2. Berm #1 site closed (1st 20 sites, excavated material.
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VB/I-70 Superfund Site Weekly Cost Summary #08
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 9/12/2003
Start Date  21-Jul-03
Rapid Response/Project Resources inc. Completion: 31-Jul-04
Pag920f4
[Thru 9/5/03]$ 24500739 [§ 5856556 [$ 6291891]$ 80521.05[$ 101,07148]% 4,339.88[§ 174,414.17 | -~ |$  826,928.43 |
[ Date Labor__| PerDiem | Equipment | Material | Subcontracts | Analytical Fee Dally Total_| Total Phase i ]
| 9/6/2003 |9 154162419 186496 |% 2123709 736369|% 46428819 - 3 - $ 3141147 % 856,339.90
/772003 |$ 263003 |$ 181321 |$ 4135785 _ 358.36 | $ $ - 13 - |8 8937.38|8 867,277.28
9/8/2003 |$ 1071566 |% 1,73175]|$ 215639|$% 188589 8% 2,700.00 $ 14063]$ - |$ 1933022 (% 886,607.50
9/9/2003 |$ 1038487 |$ 1,731.75|$ 2,45735|% 237288|$ 5531.99}|% - Is - |$ 2217884 | % 908,786.34
9/10/2003 1 $ 11,26666 |8 1,136.50|$% 56656 505279 |% 142313}$ - 3 - $ 1923573 (% 928,022.07
9/11/2003 |$ 1232082 |$ 159854 [$ 219822|$ 444882 [$ 1423.13[$ - |8 - {$ 2198053|% 95001160
9/12/2003 | $ 1384958 [$ 158560 % 21734118 103251]$ 579976 1% - 19 - |$ 2444088|% ©974,452.46
This Week | 3 76,583.76 | § 11,452.31]$ 15,30150 | $ 2251494 % 21,50089]8  14063]% - | $ 147.524.03]- - ..
To Date $ 42168115 [$ 70,027.86 [ $ 78,220.41 | $ 103,035.99 | $ 122,592.37 [ $ 4,480.51 | $174,414.17 [ $ 97445246}
Waeeokly Cost by Category VB/I-70 Superfund Site
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* Fee Prorated across t44 anticipated Sites

- [j VB/I-70 Superfund Site Weekly Budget Summary #08
Phase | Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 27 9/12/2003
US Ar my corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. I |
‘ Page 3o0f4
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Site Visit 3 4701061 % 174111 8 - 3 -
Construction Work Plan $ 12,794.86 | $ 473881 % - ] -
[Mobilization/Crew Rotation ] 27,53766 | 3 1019911 § 330148 % 366.83
Site Admin & Indirects $ 14106556 % 522465 | % 1484366 | % 1,649.30
Per Diern & Lodging $ 6966147 |3 2,580.051% $1,462.31}1 $ 1,273.59
Home Office Support $ 1,80823 1% 70.34 | § - $ -
Final Report $ - $ - 3 - $ -
Project Close-Out $ - 1|5 - 13 - 13 -
" |Total Indirect Costs: 25765983 | % 954296 | % 29607451 % 3,289.72
Direct Costs: — — —
Site Set-up/Maintenance $ 39,385.73 | 8 145873 | $ 6,36263 | % 706.95
Site Co-ordination, Pre-Excav__ | $ _ 64,175.26 [$ 237686 |$  5506.03 |$  621.78 |
Removal, Impacted Soils $ B82,05455 | $ 303006 [ % 17,163.48 | $ 1,907.05
T&D, Impacted Soils $ 45114045 16708915 1155224 [$ 128358
Sampling & Analysis $ 9058211(% 335491 % 457395 % 508.22
Restoration/Backfill $ 12516398 % 4635701 % 3540849 | % 3,934.28
Sod/Seed $ 35,94853 | % 1442564 1 % 1414646 | $ 1,571.83
Garden/Fiwr Beds $ 33826 1 8 125318 - 18 -
Miscellaneous $ 26,50851 | % 98180 | § 13,230.72 | $ 1,470.08
Post ConstructionMaint. 1 $ - 18 - ¢ - 18 -
Site Co-ord, Follow Up AsBits 1 $ - $ - $ - $ -
Site Teardown $ - 18 - 13 - |3 -
Community Air Monitoring 3 9832844 | $ 364179 % 10,049.65 | $ 1,116.63
Fuel/Oil Misc Field Supplies 3 12,13491 | § 44944 | $ (167.05) $ {18.56)
ASARCO Support $ 122816 | $ 4549 | % - $ -
[Total Direct Costs: 13 54243858 [$ 2009032 [$ 117,016.60 | $ _ 13,101.84 |
Sub Totals: $ 80009841 $ 2063327 $ 14752405 $ 16,391.56
Fee $ 17441417 $ 1,211.21 $ - $ 1,211.21
$ 97451258 $ 3084448 $ 14752405 $ 17860277




VBI/I-70 Superfund Site Weekly Budget Summary #08
| St § Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 9/12/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources inc. Completion: 31-Jul-04
Pagred of 4
Forward Look:
Dly Burn Rate
Task: Current Budget Cost to Date Remainin 4 Week Av Ruration £st to Comp! Variance
Indirect Costs:
Site Visit _ $ 6713791 % 4701.05| % 2012741 % 3.60 78 3 28111 1% 1,731.63
Construction Work Plan $ 96932118 12794865  (3,101.65)| % 8.20 0 $ - |8 {3,101.65)
Mobilization/Crew Rotation $ 3316668 |$§ 2753766 |% 5629.02]% 583.82 78 $ 455378518 (39,908.83)
Site Admin & indirects $ 2058203713 141065569 15475481]% 2,536.50 78 $ 197,846.89 | $ (43,092.08)
Per Diem&l.odging $ 78,512.331 % 69661471 8 88508619% 162323 78 $ 126,611.77 $ (117,760.91)
Home Office Support $ 25304209 189923 [$ 2340497 |3 8.66 78 3 675421 % 22,729.55
Final Report $ 8508211 8% - $ 850021|% - N/A $ 8500211(% -
Project Close-Out $ 7,743.16 | § - $ 77431818 - N/A $ 7,743.16 | $ -
Total Indirect Costs: $ 46546295]|% 257,659.83|% 207,803.12{% 4,764.01 $ 38720541 | ¢ (179,402.29)'
Direct Costs: ) |
Site Set-up/Maintenance $ 1599884 [ $  39,385.73 |$ (23,386.89)] § 243.93 10 $ 2430.30[% {25,826.19)
Site Co-ordination, Pre-Excav| $ 56527641 9% 641752619 (764762} $ 1,11026 21 $ 2331542} % {30,963.04)
[Removal, Impacted Soils $ 45580400 |8 6208455 |% 373,83945|$ 248150 78 $ 193,557.08 1 $ 180,282.39 |
T&D, impacted Soils $ 43386812|% 4511404 1% 388,754.08 [$ 1,468.76 78 3 114,563.48 | $ 274,190.61
[Sampling & Analysis $ 36,511.88 | 90582118 2745367]% 307.27 78 3 23,966.70 | § 3,486.97
Restoration/Backfill $ 20081550|% 126516398 |% 1656515213 4,083.10 78 ] 318,481.551] ¢ (162,830.03)
Sod/Seed $§ 2808155218% 3804853 |3 2518668918 139102 78 $ 10849948 % 143,367.51
Garden/Fiwr Beds $ 29081552( % 33826 | % 290477.26 | 8% 0.00 N/A $ 290477261(% -
Miscellaneous $ 2008155218 265085118 264307.01|$ 886.71 78 $ 69,163.27 1§ 195,143.74
Post Construction Maint. $ 5728025 $% - $ 57289251}% - N/A $ 6§7,280.25( % -
Site Co-ord, Follow Up As Bits| $ 55,569.55 | $ - $ 555695519 - N/A $ 55,569.55 | $ -
Site Teardown 3 971454 | § - $ 071454 | $ - N/A $ 971454 | $ -
Community Air Monitoring  [$ 4500000 |$ 9832844 |3 (533284418 3,511.73 [} $ 21,070.38 1 § (74,398.82)
Fuel/Oil Misc Field Supplies | § - | $ 1213491 |$ (12,13490)]| §  352.76 78 $ 2751511]%  (39,650.02)
ASARCO Support $ $ 1,228.16 | $ 1,228.16) $ 43.86 78 $ 3421.301$% 4,649.46
|Totai Direct éosts: . \ T $ 1,319,043.64 | 3 %ﬁ,?gg.ﬁ |
Fee I 17441417 | $ 174,414, 17 $ _______ 1% iﬁ
Totals ~2,96¢ ' $  288751.37
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Project R esanrces Inc I:III'I'BIII WEIIK'S I:USts by Im
Tosk-Dems " Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation ($281,64) $3,583.13 $3,301.48
004 Stte Set-up/Maint. $2,910.67 $546.75 $205.20 $2,700.00 $6,362.62
005 Site Cocrdination $5,466.60 $77.63 $51.80 $5,596.02
006 Removal $15,086.06 $2,077.43 $17,163.49
007 T&D 59,767.77 $1,784,48 $11,552,24
008 Sampling & Analysis $140.63 5140.63
008 Restoration{Bckfill) $28,108.39 $3,257.44 $8,475.98 $39,841.80
013 Site Admin/Indirects $8,555.19 $6,284.27 $4.20 $14,843.66
014 Lodging/Per Dim $11,462.29 $11,462.29
018 Community Alr Mon. $10,049.63 $10,049.63
098 Sod & Seed $4,508.97 $866.25 $8,771.24 514,146.46
09D Misc Restoration $2,461.75 $407.25 $10,361.71 $13,230.71
19 Fuel,Oil,Misc Fid Su {$167.05) ($167.05}
$7€,583.75 $11,4862.29 $15,301.49 $22,514.95 $21,520.87 $140.63 $147,523.97

Friday, September 12, 2003
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Project R esonrces Jﬂl l:llsts Ilv TW“
Task-Bum Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $2,512.80 $366.39 $1,821.86 54,701.05
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $11,563.84 $15,973.82 $27,537.66
004 Site Set-up/Maint. $23,529.99 $4,673.07 $8,492.66 $2,700.00 $39,385.72
005 Site Coordination $56,540.05 $2,814.75 $4,820.43 $64,175.24
006 Remoaval $68,444.78 $12,456.08 $1,153.69 $82,054.55
007 T&D $35,217.19 $9,896.95 $45,114.04
008 Sampling & Analysis $84.38 $0.00 $4,540.50 54,624,908
009 Restoration{Bokiill) $88,000.21 $16,083.10 $24,633.96 $129,597.27
013 Site Adminfindirects $103,550.59 $27,042.77 $10,472.14 $141,065.50
014 Lodging/Per Dim $69,661.38 $69,661.389
015 Home Office 51,899.23 $1,899.23
018 Community Air Mon. $98,328.38 50,00 $98,320.38
020 Asarco Support $973.36 $254.81 $1,228.17
099 Non-Billabie 50.00 $0.00 $0.00
098 Sod & Seed $11,814.93 $3,9%0.94 51,478.711 $21,563,94 $38,948.52
09C Garden & Flower Bed $338.25 $338.25
09D Misc Restoration $4,010.23 $923.63 $21,574.63 $26,508.49
100 Fee $174,414.17 $174,414.17
19 Fuel,QilMisc Fid Su $12,134.89 $12,134.88
$421,6681.13 $70,027.77 §78,220.37 $103,035.97 $122,592.32 $4,540.50 $174,414.17 $974,512.23

Friday, September 12, 2003
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